

WIOA STATE COMBINED PLAN

PROPOSED TIMELINE FOR DEVELOPING OPERATIONAL ELEMENTS

| <u>Date</u> | <u>Activity</u> |
|----------------------|--|
| 10/23/15 | Convene WIOA Core Programs and other Combined Plan Programs to review operational elements and timelines |
| 11/1/15 | Begin drafting Operational Elements |
| 12/24/15 | Final draft of all required Operational Elements sent to WIOA Steering Committee |
| 1/5/16 | WIOA Steering Committee Meeting – approves Operational Elements |
| 1/6/16 | WTECB Meeting – approves Operational Elements |
| 1/10/16 – 2/10/16 | Post for Public Comment – Operational Elements included in full draft WIOA State Combined Plan |
| 2/15/16 | Finalize full draft WIOA State Combined Plan for approval by Governor |
| 2/25/16 | Submit WIOA State Combined Plan for approval by Governor |
| 3/1/16 | Submit WIOA State Combined Plan for approval by DOL and DOE |