


Workforce Plan Development & Delivery Timeline

Draft 8.25.2015



JULY 2015

MARCH 2016

July 28
Steering Committee adopts Task Force and Subcommittee recommendations

August 17
Workforce Board Meeting

- Elects to create a combined plan with as many participating partners as possible.

- Approves Chapters 1-3 of *High Skills, High Wages* plan (economic overview and performance accountability).

September 17
Workforce Board Meeting
Take action on Plan Outline

Phase 2 November – January
WIOA Plan posted for public comment

February
Workforce Board adopts Final Plan and sends to Governor's Office

July 30-31
Workforce Board Retreat
Approves workforce plan's focus

- Performance accountability and continuous improvement.
- Integrated Service Delivery.
- Employer Engagement.
- Technology Access and Management Information System (MIS).

August 25
WIOA Writing Team Weekly Meetings start

Key Plan Writing Period

November 19
Workforce Board Meeting
Take action on Workforce Draft Plan

Phase 1 Workforce Plan
September & October
Public Forums
9/11 Vancouver & 9/15 Spokane

January
Presentation to Legislative Committees

March 1
Plan shipped to U.S. Department of Labor with celebration on **March 3**

State Workforce Plan Public Forums

